

phase-03-videos — Progress

Status: in progress

SIs: 2/6 completed

SI-03.1 — Infrastructure: Storage, Queue, and Worker (Docker Compose, Config Namespaces, Dependencies)

- **Status:** completed (2026-08-24)
- **Tests:** env.validation.integration-spec — 7 passed (storage/queue/upload defaults + required key rejection); full baseline suite 147 passed
- **Observations:** Added `redis` (7-alpine, AOF), `minio` + one-shot `minio-setup` (creates `videos` bucket), and `nestjs-worker` services to `compose.yaml`; all addressed by service name (never `localhost`). Created `storage / queue / upload` config namespaces via `registerAs`, extended Joi schema (`STORAGE_ACCESS_KEY/SECRET_KEY` required), updated `.env.example`. Installed deps: `@nestjs/bullmq`, `bullmq@5.x`, `ioredis@5.x`, `@aws-sdk/client-s3`, `@aws-sdk/s3-request-presigner`, `nanoid@3.x`.

SI-03.2 — Video Entity, Migration, and VideosModule

- **Status:** completed (2026-08-24)
- **Tests:** `src/videos` suite — 21 passed (public-id util, Video entity persistence, VideosRepository CRUD/queries, VideosService create/find, VideosModule wiring)
- **Observations:** Created `Video` entity (`@Entity('videos')`) with `video_status` enum (draft/processing/ready/error), `public_id` (nanoid 12, unique+indexed), `channel_id` FK to channels (ON DELETE CASCADE, indexed), nullable storage/processing columns, `file_size_bytes` bigint (typed `string | null` in TS), `metadata` jsonb. Added `generatePublicId()` util, VideosRepository wrapper (no direct EntityManager in services), basic VideosService (create/findByPublicId). Registered VideosModule (imports ChannelsModule). Migration `1787610093430-CreateVideos` generated and applied (enum + table + unique/index/FK).

SI-03.3 — Upload Initiation: Draft Pre-Registration and Presigned Multipart (TD-03)

- **Status:** completed (3/6)
- **Tests:** `npm test` (unit+integration) — 30 suites / 181 tests green; `e2e` — 4 suites / 56 tests green; `tsc --noEmit` clean; lint clean on new sources. Full suite re-run twice on a dirty DB to confirm isolation/idempotency.
- **Observations:** Implemented `StorageService` (S3/MinIO multipart: create/presign part URL/complete/abort, presigned GET, put/get/delete) with a separate presign client on the public endpoint. Added `StorageModule`. Extended `VideosService` with `initiateUpload` (ownership + file-size guards, unique `public_id` retry with abort-on-collision, draft pre-registration with `upload_id`), `getPartUploadUrl`, and `completeUpload` (status guards → `processing`). Added `InitiateUploadDto`, `CompleteUploadDto`, `VideoResponseDto`. Added `VideosController` (`POST /videos`, `POST /videos/:publicId/parts/:partNumber/url`, `POST /videos/:publicId/complete`) behind JWT with `@CurrentUser()`. Added domain exceptions (`VIDEO_NOT_FOUND`, `NOT_VIDEO_OWNER`, `FILE_TOO_LARGE`, `UPLOAD_NOT_INITIATED`, `UPLOAD_ALREADY_COMPLETED`, `INVALID_STATUS_TRANSITION`). Hardened shared-DB test isolation: video integration specs now clean via `cleanAllTables` + delete `videos` in `afterAll`; migrations spec drops sequentially (no deadlock).

SI-03.4 — Background Processing: BullMQ Queue, Worker Entrypoint, ffprobe + ffmpeg (TD-01/04/05/08)

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.5 — Streaming and Download (Presigned GET, native Range/206) (TD-07)

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.6 — Complementary REST: Retrieve, List, Update, Delete

- **Status:** pending
- **Tests:** —
- **Observations:** —