

phase-03-videos — Progress

Status: not started

SIs: 0/6 completed

SI-03.1 — Infrastructure: Storage, Queue, and Worker (Docker Compose, Config Namespaces, Dependencies)

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.2 — Video Entity, Migration, and VideosModule

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.3 — Upload Initiation: Draft Pre-Registration and Presigned Multipart (TD-03)

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.4 — Background Processing: BullMQ Queue, Worker Entrypoint, ffmpeg + ffprobe (TD-01/04/05/08)

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.5 — Streaming and Download (Presigned GET, native Range/206) (TD-07)

- **Status:** pending
- **Tests:** —
- **Observations:** —

SI-03.6 — Complementary REST: Retrieve, List, Update, Delete

- **Status:** pending
- **Tests:** —
- **Observations:** —